COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/28/2009

ESTIMATE SUMMARY 11:50:54
CONTID: C16948 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16948-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 31.5 DAYS TIME ALLOW: 65 WORK DAYS
REGIONWIDE GUARDRAIL PROJECT PERCENT TIME: 48.46 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: STAR600-327
REGIONWIDE GUARDRAIL PROJECT
NAME OF ROAD: VARIOUS
PROJECT COUNTIES: VARIOUS, REGION 6 ADAMS, REGION 6
ARAPAHOE, REGION 6
CONTRACTOR:
CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/17/2009 DATE TIME STARTED 06/01/2009
4850 GEIGER BLVD DATE LET 04/23/2009 DATE WORK BEGAN 06/01/2009
DATE AWARDED 05/04/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/22/2009 DATE ACCEPTED
COLORADO SPRINGS co 80915 719/596-9226 DATE NOTICE TO PROCEED 06/01/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 357,384.25 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 307,250.25 NON-PARTICIPATING 163,093.95 93,853.80
PERCENT COMPLETE : 45.64% TOTAL EARNINGS 163,093.95 93,853.80
FUNDS AVAILABLE: $ 194,290.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 163,093.95 93,853.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,102.97 -2,420.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 158,990.98 91,433.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 158,990.98 91,433.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 91,433.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16948-BID ESTIMATE RUN 07/28/2009
PROJECT: STAR600-327 ESTIMATE NO: 0002 11:50:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-01130 REMOVAL OF GUARDRAIL TYPE 3 3,175.000 2,750.000
LF 425.000 318.75
0.75000 3,175.000 2,381.25
0010 202-01200  REMOVAL OF TENSIONED CABLE BARRIER 410.000 0.000
LF 0.000 0.00
0.75000 0.000 0.00
0015 202-01300  REMOVAL OF END ANCHORAGE 21.000 8.000
EACH 13.000 975.00
75.00000 21.000 1,575.00
0020 203-01500 *BLADING 10.000 1.000
HOUR 0.000 0.00
165.00000 1.000 165.00
0025 203-01597 POTHOLING 10.000 0.000
HOUR 5.000 400.00
80.00000 5.000 400.00
0030 203-01622 *SWEEPING (WITH PICKUP BROOM) 30.000 1.000
HOUR 2.000 250.00
125.00000 3.000 375.00
0035 208-00002 *EROSION LOG (12 INCH) 100.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0040 208-00020 *SILT FENCE 2,100.000 1,200.000
LF 510.000 637.50
1.25000 1,710.000 2,137.50
0045 208-00045 *CONCRETE WASHOUT STRUCTURE 9.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0050 208-00050 *STORM DRAIN INLET PROTECTION 2.000 1.000
EACH 1.000 185.00
185.00000 2.000 370.00
0055 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 5.000 0.000
HOUR 0.000 0.00

37.00000 0.000 0.00
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PCN: 16948-BID ESTIMATE RUN 07/28/2009
PROJECT: STAR600-327 ESTIMATE NO: 0002 11:50:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 5.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0065 208-00205 *EROSION CONTROL SUPERVISOR 40.000 3.000
HOUR 0.000 0.00
25.00000 3.000 75.00
0070 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
670.00000 0.000 0.00
0075 213-00003 *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 250.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0085 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 260.000 0.000
TON 174.290 14,814.65
85.00000 174.290 14,814.65
0090 601-01000 *CONCRETE CLASS B 2.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0095 601-03000 CONCRETE CLASS D 42.000 0.000
cYy 0.000 0.00
175.00000 0.000 0.00
0100 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,275.000 2,037.500
LF 1,237.500 16,731.00
13.52000 3,275.000 44,278.00
0105 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 112.500 0.000
LF 107.500 9,137.50
85.00000 107.500 9,137.50
0110 606-01340 END ANCHORAGE TYPE 3D 2.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00



CONTID: 16948 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16948-BID ESTIMATE RUN 07/28/2009
PROJECT: STAR600-327 ESTIMATE NO: 0002 11:50:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-01370 TRANSITION TYPE 3G 2.000 0.000
EACH 2.000 2,200.00
1,100.00000 2.000 2,200.00
0120 606-01380 TRANSITION TYPE 3H 1.000 0.000
EACH 1.000 650.00
650.00000 1.000 650.00
0125 606-02003 END ANCHORAGE (NONFLARED) 18.000 6.000
EACH 12.000 20,400.00
1,700.00000 18.000 30,600.00
0130 606-20010 *TENSIONED CABLE BARRIER 3,860.000 250.000
LF 0.000 0.00
14.70000 250.000 3,675.00
0135 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) 8.000 0.000
EACH 0.000 0.00
2,650.00000 0.000 0.00
0140 608-01550 *PLACE ASPHALT MILLINGS 990.000 285.000
SY 533.500 5,601.75
10.50000 818.500 8,594.25
0145 626-00000 *MOBILIZATION 1.000 0.298
LS 0.298 13,164.15
44,175.00000 0.596 26,328.30
0150 630-00000 *FLAGGING 193.500 135.750
HOUR 57.750 1,155.00
20.00000 193.500 3,870.00
0155 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 9.000
DAY 14.000 3,654.00
261.00000 23.000 6,003.00
0160 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 3.000
EACH 1.000 31.00
31.00000 4.000 124.00
0165 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 7.500
EACH 6.000 186.00
31.00000 13.500 418.50
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PCN: 16948-BID ESTIMATE RUN 07/28/2009
PROJECT: STAR600-327 ESTIMATE NO: 0002 11:50:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 5.000
EACH 0.000 0.00
31.00000 5.000 155.00
0175 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000
SF 0.000 0.00
22.00000 16.000 352.00
0180 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.500 155.00
310.00000 1.000 310.00
0185 630-80359 *PORTABLE MESSAGE SIGN PANEL 65.000 12.000
DAY 9.000 270.00
30.00000 21.000 630.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0195 630-80380 *TRAFFIC CONE 200.000 50.000
EACH 50.000 362.50
7.25000 100.000 725.00
0200 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 65.000 1.000
DAY 9.000 1,575.00
175.00000 10.000 1,750.00
0205 700-70010 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70011 F/A PARTNERING 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16948-BID ESTIMATE RUN 07/28/2009
PROJECT: STAR600-327 ESTIMATE NO: 0002 11:50:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 357,384.25 § 93,853.80$% 163,093.95
PROJECT TOTAL CURRENT AMT $ 357,384.25 $ 93,853.80 $ 163,093.95



